
Project Name: EMI - Intranet (Sharepoint) Operational Improvements
Project Manager: Nicole Schrauben

Project Status: Green

Key Milestone Baseline Revised Actual Status
SBO 7/1/2013 7/1/2013 7/1/2013 Completed

MDARD 7/15/2013 7/15/2013 GREEN

TREAS 7/29/2013 7/29/2013 GREEN

MSP 6/6/2013 8/9/2013 GREEN

MDE 8/12/2013 8/12/2013 GREEN

MDOS 6/4/2013 8/16/2013 GREEN

LARA 8/30/2013 8/30/2013 GREEN

MGCB 9/3/2013 9/3/2013 GREEN

AG 9/5/2013 9/5/2013 GREEN

MSHDA 9/13/2013 9/13/2013 GREEN

Lottery 9/6/2013 9/30/2013 GREEN

MDOC 9/27/2013 9/30/2013 GREEN

Activity Status
The e-Michigan team is currently working with eleven departments to migrate
their intranet sites to the SharePoint environment.
 
 The Michigan State Police, Michigan Department of Agriculture and Rural
Development, Treasury Department, Department of State, Department of
Education, Licensing and Regulatory Affairs, Michigan State Housing Development
Authority, and the Michigan Gaming Control Board are in the construction phase
of their respective projects and agency employees are moving their content to
their new sites.
 
 The Lottery, and Attorney General are each in the Requirements and Functional
Design phase of their respective projects.
 
 The Department of Corrections project kicked off April 20 and is currently in the
Initiation and Planning phase of their project.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$1,500,000.00 $1,500,000.00 $825,696.18

IT Investment Fund: $1,500,000 - Cost to Date $825,696.18Other Funding - $0
 

Major Project Accomplishments:
• Complete Initiation and Planning for MSHDA

• Complete Initiation and Planning for Lottery

• Complete Launch of SBO SharePoint Intranet

• Complete Initiation and Planning for LARA

• Complete Initiation and Planning for AG

• Complete Initiation & Planning for MGCB

• Complete construction for SBO

• Complete Requirements and Functional Design for MSP

• Complete Requirements and Functional Design for MDARD

• Complete Requirements and Functional Design for MDOS

• Complete Requirements and Functional Design for MGCB

Next Steps:
• Complete Construction and Testing for MDOS
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• Complete Construction and Testing for MSP

• Complete Construction and Testing for MDE

• Complete Construction and Testing for MDARD

• Complete Construction and Testing for LARA

• Complete Construction and Testing for Treasury
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